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Mr. Mark Ripperda
U.S. EPA
RegionIX
75 Hawthorne Street, (SFD-8-3)
San Francisco, CA 94105-3901

Dear Mr. Ripperda:

Subj: REQUEST FOR EXTENSION, OPERABLE UNIT 3, INSTALLATION RESTORATION
SITE 1 REVISED DRAFT FEASIBILITY STUDY REPORT, ALAMEDA POINT,
ALAMEDA, CALIFORNIA

In accordance with the Alameda Naval Air Station Federal Facility Agreement, Section 14,
the Navy is requesting an extension on the submittal date for the Operable Unit 3 (OU-3) Site 1
Revised-Draft Feasibility Study (FS) Report.

On December 16, 2004 the Navy held an Agency meeting to discuss the FS alternatives.
The meeting resulted in agency request to provide significant changes to the report. These
changes impacted the Site Management Plan schedule for this document. The following
summarizes agency requests:

• According to the EPA, risk-based criteria and changes in the criteria could significantly affect
the FS analysis. Therefore, the agencies requested that they have the opportunity to review
and comment on them prior to receiving the revised draft FS.

• The Navy proposed evaluating 8 site-wide alternatives for soil. The Agencies requested the
soil alternatives for each discrete soil area be kept separate instead of combining them into
site-widealternatives. This resulted in carrying forward 25 soilalternatives.

• The agencies requested an attenuation analysis for the groundwater, to demonstrate that
site-wide groundwater remediation was not warranted.

• The agencies requested that groundwater-posting plots be updated and new plots be
created.

• Incorporate new sampling data (beach and burn area) intodraft-final FS report.

Based on the Site Management Plan, of February 15, 2005, the OU-3 Site 1 Revised-Draft
FS Report is scheduled for submittal on March 9, 2005. To account for the revision of the FS
the Navy is officially requesting to extend the due date by 60 days (May 8, 2005). Subsequent
milestones of the SMP will also be extended. This is contingent upon the Navy's ability to
obtain additional funds required to implement these requests.
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If you have any questions or comments, please call Ms. Claudia Domingo at (619) 532-
0935, or call me at (619) 532-0907.

Sincerely_., o .--_

%r'/THOMASLMACCHIARELLA
/BRAC Environmental Coordinator

By direction of the Director
Copy to
Ms. Anna-Marie Cook
U.S. EPA
Region IX
75 Hawthorne Street, (SFD-8-3)
San Francisco, CA 94105-3901

Ms. Marcia Liao
Department of Toxic Substances Control
700 Heinz Avenue, Suite 200
Berkeley, CA 94710

Ms. Judy Huang
Regional Water Quality Control Board
1515 Clay Street, Suite 1400
Oakland, CA 94612

Mr. Peter Russell
Russell Resources, Inc.
440 Nova Albion Way, Suite 1
San Rafael CA 94903-3634

Ms. Debbie Potter
Alameda Reuse and Redevelopment Authority
950 W. Mall Square, Building 1
Alameda Point
Alameda, CA 94903

Mr. Douglas Davenport
Tetra Tech EM Inc.
135 Main Street Suite 1800
San Francisco, CA 94105
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